
USACE – Feasibility Report /Anticipated Project Schedule  
  
Kickoff Meeting    October 2019 
30% Design Plans    June 2020 
Public Notice (30 Days)   September 2020 
Final Feasibility Report   November 2020 
Submit to NW Division for Review/Approval January 2021 
Design Complete*    September 2022 
Begin Construction*   April 2023 
  
*Pending Funding 
   
HDR Anticipated Project Schedule 
  
30% Plans/Cost Estimate   November 2019 
Begin Design of Phase 1   April 2020 
Complete Design Phase 1   April 2021 
Begin Construction Phase 1   September 2021 
Complete Construction Phase 1   September 2023 

Smoky Hill River Renewal 


